
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:50 AM
Run date

Time

Reviewer: Wright, Doug 08-Sep-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 017 Date: 01-Sep-2010 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 358

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

APP JEFFREY BRICKERIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

GEN DANIEL DUNNIronworker 8.00 0.00 0.00 8.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

4 Ironworkers install PTFE for 47m strut facades.

2 Ironworkers work on the temporary truss which will be erected in the next several days.

2 Ironworkers work on the blue walkway which will be placed across the temporary erection tower.

ABF selects bolts which will be used for segment 7E.

001 0-FSW-EFA.096
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